
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

4:58 PM
Run date

Time

Reviewer: Awal, Mohammad 14-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Woo, Laraine
Diary #: 269 Date: 05-Jun-2014 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 731

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast/clear, light wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

CCO #382 Tower Cleaning

June 5, 2014
SAS – Tower
Weather: clear, light wind, mild

Location: T1
Tower cleaning/painting
Work Hours: 0600 to 1630
ABF labors continued washing/cleaning tower.
LaborsLocationDescription

Javier MedinaTower 89mCleaning interior
Danny SchwartzTower exterior stair cageCleaning interior
Guillermo LimonTower 109mCleaning interior
Rogelio RodriguezTower 89mCleaning interior
Aurelio RodriguezTower 109mCleaning interior
Luis JimenezTower 89mCleaning interior
Fabiano RodriguezTower 109mCleaning interior
Fermin MedinaTower 89mCleaning interior

Certified Coating:
PaintersLocationDescription
Rafael SeranoNE tower façade/strutPaint repair
Cory ReeseEast tower facadePaint repair
Mike WoodnancyEast tower facadePaint repair
Daniel RosalesNE tower façade/strutPaint repair
Ronald GlennSW tower facadePaint repair
Ron BubbSW tower facadePaint repair

Luis PaniaquaSouth tower facadePaint repair
Abraham VenturaSouth tower facadePaint repair

Atlantic Plant Services:
PaintersLocationDescription
*Ernie Solon East Shaft interior 135m+/-Paint repair
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Woo, Laraine Diary #: 269 Date: 05-Jun-2014 Thursday

*Juan VillalobosEast Shaft interior 135m+/-Paint repair
*Johnny FagundesEast Shaft interior 135m+/-Paint repair
*Anwar AzeezEast Shaft interior 135m+/-Paint repair
Cory RobinsonEast Shaft interior 135m+/-Paint repair
*0600 to 1430 (8 hours)

(see attachment)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-BDW-EFA.321CCO-321 IERBYS Building Work

AMERICAN BRIDGE/FLUOR, A JV
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